CALIFORNIA REGIONAL WATER QUALITY CONTROL BOARD
SAN FRANCISCO BAY REGION

SITE CLEANUP ORDER NUMBER 91-018

AMENDMENT OF SITE CLEANUP REQUIREMENTS, NO. 89-115, FOR:

LYNCH CIRCUITS, INC.

and

SILICONIX, INC.

1140 WEST EVELYN AVENUE
SUNNYVALE

SANTA CLARA COUNTY

The California Regional Water Quality Control Board, San Francisco Bay Region
(hereinafter called the Board) finds that:

1.

The Board adopted Site Cleanup Order 89-115 in June, 1989, for the site located
at 1140 West Evelyn Avenue in Sunnyvale. Property access problems had
previously resulted in delays of offsite pollutant characterization work and SCO
Amendment 90-090 was adopted in June, 1990. SCO 90-090 modified the SCO 89-
115 task schedule of Provision C.3.e. and extended the dischargers time schedule
for offsite pollutant characterization work.

Remedial investigation work performed both on- and offsite since July, 1989, has
revealed the presence of chlorinated VOCGs in the soil and groundwater. Recent
work has focussed on characterizing the offsite component of the pollutant plume.
Offsite characterization work includes the installation of five additional monitoring
wells. Two pairs of shallow and deep wells and one shallow well were installed
in June and July, 1990, downgradient on Santa Clara County property. The wells
are located downgradient from the northerly site property boundary along West
Evelyn Boulevard.

Eight onsite and five offsite monitoring wells screen the shallow water-bearing
zone between 50 and 65 feet deep and the deeper water-bearing zone between 88
and 103 feet below the surface. The A-zone 55 feet below the surface is a 20 foot
thick zone of poor- to well-graded sand and gravel overlain by siit and clay
interbedded with silty and poorly-graded fine sands and clayey gravel.

The B-zone is separated from the A-zone by greenish-gray silty clays and clay to
depths between 80 and 88 feet below the surface. A coarse sand and gravel unit,
the B-zone, is encountered between 99 and 105 feet below the surface.



Groundwater pollution is extant in both the A- and B-zones. Onsite, pollutants
such as TCE and DCE species are found at higher concentrations in the A-zone.
Offsite, TCE and DCE are found at higher concentrations in the B-zone than in the
A-zone. Groundwater flow in the shallow and deep water-bearing zones is
consistently north to northwesterly.

The current owner has expeditiously pursued site investigations and pollutant
characterization. SCO 90-090 modified SCO 89-115 Task C.3.e., requirements for
submittal of the remedial investigation report, by splitting the task into two
components, Tasks C.3.e.(i) and C.3.e.(ii) for onsite and offsite pollutant
characterization, respectively. The onsite work results were submitted according
to the SCO 89-115 schedule. Offsite work results were reported pursuant to Task
C.3.e.(ii).

The dischargers cannot at this time meet obligations in the SCO 89-115 task
schedule due to the widening scope of offsite plume characterization work. This
Order amendment modifies the task schedule and includes additional tasks for
further pollutant characterization. In leu of enforcement actions for late or
incomplete reports, the task schedules have been modified and now include new
Provisions C.3.f., C.3.g., and C.3.h. and modified Provisions C.3.i., C.3.j. and C.3 k.

This action is an order to enforce the laws and regulations administered by the
Board. This action is categorically exempt from the provisions of the CEQA
pursuant to Section 15321 of the Resources Agency Guidelines.

The Board has notified the dischargers and interested agencies and persons of its
intent under California Water Code Section 13304 to prescribe Site Cleanup
Requirements for the discharge and has provided them with the opportunity for
a public hearing and an opportunity to submit their written views and
recommendations.

The Board, in a public meeting, heard and considered all comments pertaining to
the discharge.

IT IS HEREBY ORDERED, pursuant to Section 13304 of the California Water Code, that
the dischargers, their agents, successors, or assigns shall cleanup and abate the effects
described in the above findings as follows:

2.



AMENDMENTS OF ORDER NO. 89-115 AND 90-090

Provision C.3. shall be modified to the following:

NEW AND AMENDED TASKS TO SCO 89-115

f. TASK: PROPOSAL FOR FURTHER SITE INVESTIGATIONS

Submit a technical report acceptable to the Executive Officer which contains a
plan for further remedial investigations. The plan shall describe methodology and
rationale for (1) installing additional groundwater monitoring welils to further
assess the extent of volatile organic chemicals (VOCs) in offsite areas, (2) hydraulic
testing of selected onsite wells to provide data to design onsite groundwater
interim remedial actions, and (3) pressure testing of selected onsite wells to
provide data to design onsite vadose-zone interim remedial actions.

COMPLETION DATE: Submitted for review January 15, 1991
g TASK: REPORT OF FURTIHER SITE INVESTIGATIONS

Submit a technical report acceptable to the Executive Officer evaluating and
presenting the results of the further investigation referred to in Task C.3.f.
Additional work is necessary to further assess the extent of chemically affected
groundwater and may include installation and sampling of monitoring wells and
the testing of selected groundwater and vapor wells to provide data for interim
remedial action designs.

COMPLETION DATE: June 15, 1991

h. TASK: EVALUATION AND PROPOSALS FOR INTERIM REMEDIAL ACTIONS

Submit a technical report acceptable to the Executive Officer that contains an
evaluation of proposals for interim remedial actions, including all proposed
interim remedial actions and an implementation schedule. This report shall
evaluate identified chemically affected soils and groundwater and the need and
alternatives for 1) interim cleanup of polluted soils, 2) control or containment of
polluted groundwater, or 3) pilot or treatability studies for remedial actions.

The interim remedial action plan shall include a completed NPDES permit
application to discharge to surface water, if such a discharge is an element of the
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9.

plan. the completed NPDES permit application will include an evaluation of the
feasibility of water reuse, according to RWQCB Resolution 88-160, including (1)
reclamation of treated groundwater, which can include reinjection or use of water
for irrigation, industry or other beneficial purpose; and/or (2) discharge to a
public owned treatment works (POTW).

COMPLETION DATE: September 15, 1991
TASK: EVALUATION OF INSTALLED INTERIM REMEDIAL ACTIONS (Revised

completion date from SCO 89-115, Provision C.3.f)

COMPLETION DATE: 180 days after implementation of interim
remedial actions.

TASK: FEASIBILITY STUDY (Revised completion date from SCO 89-115,
Provision C.3.8.)

COMPLETION DATE: 180 days after completion of further
remedial investigations.

TASK: FINALSITE CLEANUP IMPLEMENTATION REPORT (Revised Provision
C.3.h., SCO Amendment 90-090)

COMPLETION DATE: 360 days after approval of the Feasibility
Study.

This Order Amendment shall also modify reporting requirements of SCO 89-115
Provision C.11. Reporting requirements for the dischargers shall be modified as
follows:

A. Copies of all correspondence, reports, and documents pertaining to compliance
with the Prohibitions, Specifications and Provisions of this Order shall be provided
to the following agencies:

1. California Regional Water Quality Control Board (Steven R. Ritchie)
2. Santa Clara Valley Water District (Tom Iwamura)



10.

11.

B. The dischargers shall provide copies of cover letters or transmittal letters, title
page, table of contents and summaries of above compliance reports - except for
annual summary reports, final remedial action proposals and the final selected
remedial actions shall be submitted in full - to the following agencies:

3. Santa Clara County Health Department (Lee Esquibel)
4. City of Sunnyvale (Jay Maille)
5. State Department of Health Services/TSCD (IHoward Hatayama)

This Order amendment rescinds the monthly technical reporting requirements of
SCO 89-115, Provision C.6. Technical progress reports on compliance with
SCO 89-115, Provision C.7. will continue to be submitted on a quarterly basis.

Events or obstacles which may threaten compliance with the schedule of this
Order and, in the event of non-compliance with Provision C.2. or any other
Specification or Provision of this Order, written notification shall be provided
which clarifies the reasons for non-compliance, what actions are being taken to
overcome these obstacles and propose specific measures and a schedule to achieve
compliance. This written notification shall identify work not completed that was
projected for completion, and shall identify the impact of non-compliance on
achieving compliance with the remaining requirements of this Order.

This Board action amends Site Cleanup Order 89-115 and Site Cleanup Order
Amendment 90-090.

I, Steven R. Ritchie, Executive Officer, do hereby certify that the foregoing is a full, true
and correct copy of an Order adopted by the California Regional Water Quality Control
Board, San Francisco Bay Region, on February 20, 1991.
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Steven R. Ritchie
EXECUTIVE OFFICER



ADDRESS LIST FOR SCO AMENDMENT TRANSMITTAL

Charlotte Uram

Landels, Ripley and Diamond Attorneys
350 Steuart Street

Hills Plaza

San Francisco, CA 94105-1250
415~-788-5000 FAX =788-7550

(council for Lynch Circuits)

Keith Casto

Hoge, Fenton, Jones and Appel, Inc.
Sixty South Market Street

San Jose, CA 95113~-2396

Siliconix, Inc. o
ATTN: Revin Kendall”
2201 Laurelwood Road
Santa Clara, CA 94054

Marvin S. Edwards
Lynch Circuits, Inc.
100 Penny Road
Claremont, NC 28610

o
oy

Thomas M. Jcochnscon, Carol YamaneH”Adam Klein
Levine~Fricke 5, 4
1900 Powell Street, 12th Floor

Emeryville, CA 94608

415-652-4500 FAX -652-2246



